# Time Estimation

| | Planning | Analysis | Design | Implementation |
|---|---|---|---|---|
| Standard percentages | 15% | 20% | 35% | 30% |
| **Estimated** time based on planning time | Actual: 12 days | 16 days | 28 days | 24 days |

# Tasks Identification

| System Request | Name of Task |
|---|---|
| 01/10/2026 | **Start Date** |
| 05/10/2026 | **End Date** |
| Adam, Hashem | **Person assigned to task** |
| High | **Priority** |
| Microsoft Word | **Resources Needed** |
| 5 hours | **Estimated Time** |
| 3 hours | **Actual Time** |

| Feasibility Study | Name of Task |
|---|---|
| 05/10/2026 | **Start Date** |
| 10/10/2026 | **End Date** |
| Ziad | **Person assigned to task** |
| High | **Priority** |
| Microsoft Word , Exel | **Resources Needed** |
| 10 hours | **Estimated Time** |
| 7 hours | **Actual Time** |

| Pert Chart, Grantt Chart | Name of Task |
|---|---|
| 10/10/2026 | **Start Date** |
| 13/10/2026 | **End Date** |
| Hashem | **Person assigned to task** |
| High | **Priority** |
| Ms Project | **Resources Needed** |
| 8 hours | **Estimated Time** |
| 6 hours | **Actual Time** |

| Interview | Name of Task |
|---|---|
| 13/10/2026 | **Start Date** |
| 18/10/2026 | **End Date** |
| Mouamen, Youssef | **Person assigned to task** |
| Medium | **Priority** |
| Microsoft Word | **Resources Needed** |
| 18 hours | **Estimated Time** |
| 15 hours | **Actual Time** |

| Questionnaire | Name of Task |
|---|---|
| 13/10/2026 | Start Date |
| 17/10/2026 | End Date |
| Ahmed Allam | Person assigned to task |
| Medium | Priority |
| Form Drive | Resources Needed |
| 6 hours | Estimated Time |
| 3 hours | Actual Time |

| Data Flow Diagram | Name of Task |
|---|---|
| 18/10/2026 | Start Date |
| 24/10/2026 | End Date |
| Hashem , Ziad | Person assigned to task |
| High | Priority |
| Internet | Resources Needed |
| 2 days | Estimated Time |
| 20 hours | Actual Time |

| Data Store | Name of Task |
|---|---|
| 24/10/2026 | **Start Date** |
| 28/10/2026 | **End Date** |
| Ahmed Hassan | **Person assigned to task** |
| High | **Priority** |
| Microsoft Word | **Resources Needed** |
| 1 day | **Estimated Time** |
| 16 hours | **Actual Time** |

| process specification | Name of Task |
|---|---|
| 24/10/2026 | **Start Date** |
| 29/10/2026 | **End Date** |
| Omar | **Person assigned to task** |
| High | **Priority** |
| Microsoft Word | **Resources Needed** |
| 1 day 12 hours | **Estimated Time** |
| 20 hours | **Actual Time** |

| Entity Relationship | Name of Task |
|---|---|
| 28/10/2026 | Start Date |
| 02/11/2026 | End Date |
| Sarah | Person assigned to task |
| High | Priority |
| StarUML | Resources Needed |
| 1 day 12 hours | Estimated Time |
| 18 hours | Actual Time |

| Normalization | Name of Task |
|---|---|
| 28/10/2026 | Start Date |
| 02/11/2026 | End Date |
| Ali Mahmoud | Person assigned to task |
| High | Priority |
| StarUML | Resources Needed |
| 1 day 12 hours | Estimated Time |
| 18 hours | Actual Time |

| design | Name of Task |
|---|---|
| 03/11/2026 | Start Date |
| 01/12/2026 | End Date |
| - | Person assigned to task |
| High | Priority |
| Visual Studio Code | Resources Needed |
| 20 days | Estimated Time |
| 15 days | Actual Time |

| Implementation | Name of Task |
|---|---|
| 01/12/2026 | Start Date |
| 25/12/2026 | End Date |
| Ahmed Allam, Ali | Person assigned to task |
| High | Priority |
| Visual Studio Code | Resources Needed |
| 18 days | Estimated Time |
| 14 days | Actual Time |